
 

 

 
 
 
 

MEMORANDUM 
 

TO:  The Nevada County Transportation Commission 
 

FROM: Daniel B. Landon, Executive Director 
 
SUBJECT: Executive Director's Report for the June 16, 2004 NCTC Meeting 
 
DATE:  June 11, 2004 

  
1. IDAHO-MARYLAND  ROAD/EAST  MAIN  STREET – COLFAX  AVENUE/SOUTH  

AUBURN  STREET  FRONTAGE  ROAD  PROJECT  DEVELOPMENT 
 
Subsequent to completing graphics for the various proposed improvements and cost estimates for 
construction costs, Bickett Engineering is now doing survey work on the Bennett Street off-ramp 
that will be needed to refine the design of the proposed widening of that ramp.  Bickett Engineering 
has also provided a scope of work to move the project through all phases of development and 
approval to a point where the project will be ready to put out to bid.  The cost of that proposal is 
approximately $948,000.  Bickett Engineering also submitted a cost proposal to move the project 
through the completion of Project Approval and Environmental Documentation (PA/ED).  The City 
of Grass Valley at that point could then determine how to proceed with final design and construction 
engineering.  The cost of the PA/ED proposal was approximately $504,000.   
 
The Nevada County Transportation Commission's (NCTC) Technical Advisory Committee (TAC) 
reviewed both of these cost proposals, and it was the consensus of the TAC members that the cost of 
both proposals was in excess of what would be prudent to award on a sole source contract.  
Therefore, it was recommended that Bickett Engineering reduce the scope of their work to move the 
project forward to the completion of a Project Study Report (PSR) so that Caltrans could approve the 
traffic concepts.   
 
While this work is being done, the City of Grass Valley will have time to review their ability to fund 
the project and to determine how it would like to proceed with completion of the project 
development process.  Bickett Engineering is currently preparing the proposal to complete the PSR.  
It is expected that the cost of completing the PSR will be approximately $100,000, and the proposal 
will be presented to the NCTC at their July meeting.   
 
2. NEVADA  CITY/NEVADA  COUNTY  BOULDER  STREET/RED  DOG  ROAD  

TRAFFIC  ANALYSIS 
 
At our June 2nd TAC meeting, we reviewed preliminary data prepared by Grant Johnson of PRISM 
Engineering.  Mr. Johnson is now incorporating comments from the TAC and adding additional 
future year projections to his analysis.  Mr. Johnson expects to complete his work by June 25th. 
 
 
 



Executive Director's Report for 
June 16, 2004 
Page 2 

3. SR 49  WIDENING  WOLF/COMBIE  ROAD  TO  GRASS  VALLEY 
 
Attached to this report are copies of the most recent maps (7 pages) prepared by Caltrans showing 
how the design for widening the SR 49 will fit with the local road network. 
 
4. NCTC  PROJECT  STATUS  AND  SCHEDULE  CHART 
 
Attached to this report is a chart prepared by staff showing the work schedule and status of five 
significant projects:   
 

• Dorsey Drive Interchange 
• SR 49 Widening (Placer County to Wolf/Combie Road) 
• SR 49 Widening (Wolf/Combie Road to Grass Valley) 
• Idaho-Maryland Road/East Main Street-Colfax Avenue/South Auburn Street Frontage 

Road Improvements 
• I-80/SR 89 Truckee Roundabouts 

 
This chart has proven to be a useful tool in providing information to the public.  This chart differs 
slightly from a previous chart in that the draft negative declaration for the Dorsey Drive Interchange 
is shown as being completed in December 2005.  The previous chart showed the negative declaration 
being completed in December 2004.  However, I learned that the 2004 date is the start of the draft 
negative declaration, and it will be completed in December of 2005. 
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